Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14532-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0010

Date: 08/08/2014
Page 1 of 6

Pay Period:

Contract Location: Time Allowed: 953  Days
2.734 MILES OF CONSTRUCTION CONSISTING OF GRADIN( Elapsed Calender Days: 417  Days
Percent Time: 43.76
District: 1 Area: 02
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 04/19/2013

P. O. BOX 306 Date Awarded: 05/03/2013
Date Contract Executed: 06/03/2013
Date Notice to Proceed: 06/10/2013

SNELLVILLE GA 30078-0306 Date Work Began: 09/17/2013

Phone: (770)985-0600 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/18/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $8,719,558.24 Counties:

Original Contract Amount $8,141,183.16 Newton Walton

Funds Available $5,594,865.22

Percent Complete 35.01%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007217 $8,719,558.24 $8,141,183.16 $5,594,865.22 35.84% $172,714.86

Chief Engineer

07/01/2014
to 07/31/2014
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Pay Period:
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07/01/2014
to 07/31/2014

Project Number:

Federal State Project Number:

0007217

SR 11 - SOCIAL CIRCLE BYPASS

CSSTP-0007-00(217)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,442,228.20

Prev to Date
$2,304,056.32

$610,557.06 $576,014.08
$3,052,785.26 $2,880,070.40
$71,907.76 $71,907.76
$3,124,693.02 $2,951,978.16
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$3,124,693.02

$2,951,978.16

Total Payable:

This Estimate

$138,171.88
$34,542.98
$172,714.86
$0.00
$172,714.86
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$172,714.86
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Estimate Summary By Project

Contract ID: B14532-13-000-0

Estimate Number:

0010 Pay Period: 07/01/2014

to 07/31/2014

Project Number 0007217

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0001 150-1000 TRAFFIC CONTROL - LS 1.000 520
90300.000 .069
.589 $6,230.70 $53,186.70
CSSTP-0007-00(217)
0015 205-0001 UNCLASS EXCAV CcYy 292,423.000 221,461.000
1.750 52,775.000
274,236.000 $92,356.25 $479,913.00
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 43,546.000 6,790.060
16.750 2,065.140
8,855.200 $34,591.10 $148,324.60
Category Amount: $133,178.05 $681,424.30
Category Number: (0020 DRAINAGE
0280 207-0203 FOUND BKFILL MATL, TP II CcYy 15.000 110.529
51.250 .000
110.529 $.00 $5,664.61
0320 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 112.000 112.830
48.250 .000
112.830 $.00 $5,444.05
Category Amount: $0.00 $11,108.66
Category Number: (0040 BRIDGE NO. 1
0630 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 778.000 778.314
151.000 .000
778.314 $.00 $117,525.41
1
0660 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 495.000 496.010
51.500 .000
496.010 $.00 $25,544.52
Category Amount: $0.00 $143,069.93
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Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14532-13-000-0 Estimate Number: 0010

Date: 08/08/2014
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Pay Period: 07/01/2014
to 07/31/2014

Project Number 0007217

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE NO. 2
0710 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 490.000 490.002
145.000 .000
490.002 $.00 $71,050.29
2
0725 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 1,525.000 1,622.280
51.500 .000
1,622.280 $.00 $83,547.42
Category Amount: $0.00 $154,597.71
Category Number: 0050 EROSION CONTROL - TEMPORARY
0750 163-0232 TEMPORARY GRASSING AC 20.000 3.252
214.000 .595
3.847 $127.33 $823.26
0755 163-0240 MULCH TN 757.000 393.262
141.000 4.530
397.792 $638.73 $56,088.67
0780 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,490.000 788.250
9.900 150.000
938.250 $1,485.00 $9,288.68
0785 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 400.000 87.000
/SAND BAGS 287.000 8.250
95.250 $2,367.75 $27,336.75
0857 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA 2.000 4.500
834.000 .000
4.500 $.00 $3,753.00
0870 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 6,472.000 956.000
0.510 283.000
1,239.000 $144.33 $631.89
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Pay Period: 07/01/2014
to 07/31/2014

Project Number 0007217

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 EROSION CONTROL - TEMPORARY
0875 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 4,000.000 161.000
0.510 45.000
206.000 $22.95 $105.06
0975 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 12.000 16.000
367.000 .000
16.000 $.00 $5,872.00
0980 167-1500 WATER QUALITY INSPECTIONS MO 27.000 9.000
653.000 1.000
10.000 $653.00 $6,530.00
0985 171-0010 TEMPORARY SILT FENCE, TYPE A LF 11,431.000 13,491.750
1.800 .000
13,491.750 $.00 $24,285.15
0990 171-0030 TEMPORARY SILT FENCE, TYPE C LF 12,944.000 14,436.750
2.750 .000
14,436.750 $.00 $39,701.06
Category Amount: $5,439.09 $174,415.52
Category Number: 0060 EROSION CONTROL - PERMANENT
0995 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 605.000 2,148.105
29.750 517.689
2,665.794 $15,401.25 $79,307.37
1000 603-7000 PLASTIC FILTER FABRIC SY 605.000 2,034.105
4.350 517.689
2,551.794 $2,251.95 $11,100.30
1005 700-6910 PERMANENT GRASSING AC 39.000 9.713
1020.000 5.491
15.204 $5,600.82 $15,508.08
Category Amount: $23,254.02 $105,915.75
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Pay Period:

07/01/2014

to 07/31/2014

Project Number 0007217

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 EROSION CONTROL - TEMPORARY
1010 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 5,472.000 5,962.000
1.500 .000
5,962.000 $.00 $8,943.00
Category Amount: $0.00 $8,943.00
Category Number: 0060 EROSION CONTROL - PERMANENT
1015 700-7000 AGRICULTURAL LIME TN 118.000 1.400
53.500 .750
2.150 $40.13 $115.03
1020 700-8000 FERTILIZER MIXED GRADE TN 8.000 3.025
749.000 2.750
5.775 $2,059.75 $4,325.48
1030 716-2000 EROSION CONTROL MATS, SLOPES SY 28,371.000 20,369.288
0.830 10,534.722
30,904.010 $8,743.82 $25,650.33
Category Amount: $10,843.70 $30,090.84
Category Number: (0070 BRIDGE NO. 2
707 002-0012 REDUCTION OF PAY FOR - EA .000 1.000
-1500.000 .000
1.000 $.00 ($1,500.00)
Bridge 2 Beam 1-1.3
Category Amount: $0.00 $-1,500.00

Project Total Amount:

$172,714.86

$3,052,785.26



